#$

I %

&



15/03/2010 Solway Firth Technical Feasibility Study J4alcrow




Solway Energy Gateway Feasibility Study
Overview
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Overview of study area
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Option Locations
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Results

Proiect Length Power Total CAPEX Cost of Energy
J km) | (Mw) (em) (EMWh)

Workington to Abbey

5,891 16,000
Head

Southerness Point to
Beckfoot

Bowness to Annan . 316 1,200

2,703 6,100

Moricambe Bay : 113 640

Rascarrel to

692 4,000
Southerness
Maryport to Beckfoot : 435 3,300

Workington to Abbey

1,318 12,100
Head

Southerness Point to

Beckfoot == e

Bowness to Annan . 88 1,000
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Environmental impacts
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Comparison of options
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Technical issues
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Financial issues
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Environmental issues
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Overall feasibility

Technical Financial Environmental
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Project Timeline

Small project (7.5 — 10 years)

»
|

Large project (12-16.5 Years)

2010| 2011| 2012 201¢ 201y 20182019 2020 2022022 2023

Feasibility studies

Surveys & Monitoring

o
pesin F

Consenting

Construction

Large project 5 Year Scale Allowance

Small project
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National context
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Conclusions
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Closing remarks
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